1 CONTRACTID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 3 L A

2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE 4 REQUISITION/PURCHASE REQ NO 5 PROJECT NO (Ifapplicable)
03 20—Sep—2010 M6788410RCTMO007

6 ISSUED BY CODE M67854 7 ADMINISTERED BY (Ifother than item6) CODE

PM TRASYS
PROGRAM MANAGER, TRANING SYSTEMS See ltem 6
12350 RESEARCH PARKWAY
ORLANDO FL 32826-3275

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
TATITLEK SUPPORT SERVICES, INC.

LAURA LANCASTER
561 E 36TH AVE 9B. DATED (SEE ITEM 11)

ANCHORAGE AK 99503-3673

x | 10A. MOD. OF CONTRACT/ORDER NO.
M67854-08-D-8029-0006

10B. DATED (SEE ITEM 13)

CODE  3SKC7? |[FACILITY CODE 3SKC7 X | 15-Mar-2010

11. THISITEM ONLY APPLIESTO AMENDMENTS OF SOLICITATIONS

|:|The above numbered solicitation is amended as set forth in tem14 The hour and date specified for receipt of Ofer |:| is extended, |:| is not extended

Offer must acknowledgeeceipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By conpleting Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe ofler submitted;
or (c) By separate letter or telegramwhich includes areference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIESONLY TO MODIFICATIONS OF CONT RACT S'ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

X |B. THE ABOVE NUMBERED CONTRACT/ORDER ISMODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THISSUPPLEMENTAL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, |:| is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number: dagued105413

The purpose of this modification is to add funding.

Except as provided herein, all terms and conditions ofthe document referenced in ltem9A or 10A, as heretofore changed, remains unchangeoreedial fafett

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
JOHN E. LYNCH / CONTRACTING OFFFICER
TEL: 407-380-4197 EMAL: johnelynch2@usmc mil
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
BY 20-Sep-2010
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $3,071,993.00 from $48,381,720.00 to $51,453,713.00.

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0202
The pricing detail quantity has increased by 1.00 from 16.00 to 17.00.
The total cost of this line item has increased by $1,639,276.00 from $26,228,416.00 to $27,867,692.00.

CLIN 0203
The pricing detail quantity has increased by 3.00 from 35.00 to 38.00.
The total cost of this line item has increased by $1,166,544.00 from $13,609,680.00 to $14,776,224.00.

CLIN 0204
The unit price amount has increased by $266,173.00 from $11,456.00 to $277,629.00.
The total cost of this line item has increased by $266,173.00 from $11,456.00 to $277,629.00.

SUBCLIN 020402 is added as follows:

ITEMNO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE AMOUNT
020402 $0.00
M67884-10-RC-TM007
FFP

Informational CLIN with funding information
FOB: Destination
MILSTRIP: M6788410RCTM007

NET AMT $0.00

ACRN AA $266,173.00
CIN: 000000000000000000000000000000

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for SUBCLIN 020402:
INSPECT AT INSPECT BY  ACCEPT AT ACCEPT BY



N/A N/A

SECTION F - DELIVERIES OR PERFORMANCE
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N/A Government

The following Delivery Schedule item for CLIN 0202 has been changed from:

DELIVERY DATE QUANTITY
1
To:
DELIVERY DATE QUANTITY
17

SHIP TO ADDRESS

uic

BATTLE SIMULATION CENTER - M35016 M35016

CHERYL AHNER
RANGE OPS BLDG 1559
TWENTYNINE PALMS CA 92278

FOB: Destination

SHIP TO ADDRESS uic
BATTLE SIMULATION CENTER - M35016 M35016

CHERYL AHNER
RANGE OPS BLDG 1559
TWENTYNINE PALMS CA 92278

FOB: Destination

The following Delivery Schedule item for CLIN 0203 has been changed from:

DELIVERY DATE QUANTITY
35
To:
DELIVERY DATE QUANTITY
38

SHIP TO ADDRESS uiCc
BATTLE SIMULATION CENTER - M35016 M35016

CHERYL AHNER
RANGE OPS BLDG 1559
TWENTYNINE PALMS CA 92278

FOB: Destination

SHIP TO ADDRESS uiCc
BATTLE SIMULATION CENTER - M35016 M35016

CHERYL AHNER
RANGE OPS BLDG 1559
TWENTYNINE PALMS CA 92278

FOB: Destination

SECTION G - CONTRACT ADMINISTRATION DATA

Accounting and Appropriation
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Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $3,071,993.00
from $48,381,720.00 to $51,453,713.00.

SUBCLIN 020201

AA: 170110627M0 252 67884 067443 2D M67884 ORCTM0O070OTMC (CIN M6788410RCTM0070001)
was increased by $1,639,276.00 from $25,693,416.00 to $27,332,692.00

SUBCLIN 020302:

AA:170110627M0 252 67884 067443 2D M67884 ORCTM0070TMC (CIN
000000000000000000000000000000) was increased by $1,166,544.00 from $535,000.00 to $1,701,544.00

SUBCLIN 020402:
Funding on SUBCLIN 020402 is initiated as follows:

ACRN: AA

CIN: 000000000000000000000000000000

Acctng Data: 170110627M0 252 67884 067443 2D M67884
Increase: $266,173.00

Total: $266,173.00

Cost Code: ORCTM0070TMC

(End of Summary of Changes)



